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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm#: | 7. Org.

Pamela Johnson 10/30/03 03-0732 — (301) 925-0993 3012 cC

8. CCR Title: Release of EMD Task 101 Hardware Maintenance and Development Plan, 302-EMD-001

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 10/31/03
Pamela Johnson /s/  10/29/03 I CCR
13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Other fill in Block 27).
Carolyn Whitaker /s/ 10/30/03 Emergency
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:
checklist): Impact:
303-EMD-001, Hardware Maintenance and Development Plan
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
10/31/03 None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:
EMD Statement of Work (NAS5-03098), Task 101, Contract Data Requirements LIST (CDRL) #002

23. Problem: (use additional Sheets if necessary)
EMD Task 101, Statement of Work for ECS SDPS Maintenance, requires a Hardware Maintenance Development Plan to be delivered
within 3 months after task authorization.

24. Proposed Solution: (use additional sheets if necessary)

Deliver Hardware Maintenance and Development Plan in accordance with EMD contract NAS5-03098, Contract Data Requirements
List (CDRL) Item #002 (Section 6, EMD Task 101, Statement Of Work for ECS SDPS maintenance). Deliver electronic version, as
well as 10 hardcopies to Contracting Agency no later than October 31, 2003.

25. Alternate Solution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EMD contract NAS5-03098 requires delivery of a Hardware Maintenance Development Plan, due 10/31/03. A late delivery may affect
award fee.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: [JeEDF [pvC [JVATC []EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 10/30/03 EWd/ECS

33. EDF CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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